CycleCare

Implementation Plan & Feature Roadmap

Achieving Feature Parity with MyCalendar
(Period Calendar Period Tracker)

Target: MyCalendar by Simple Design Ltd.
4.9 rating · 100M+ downloads · Google Play

Stack: Kotlin · Jetpack Compose · Material Design 3
Room Database · Hilt · Coroutines + Flow · WorkManager

Repository: https://github.com/lekhanpro/cyclecare

March 2026

Contents

1 Executive Summary **2**

2 Current State Analysis **2**
2.1 Architecture (Existing — Solid) . . . 2
2.2 What Works Well . . . 2
2.3 Critical Gaps . . . 3

3 Competitor Feature Matrix **3**

4 Implementation Phases **4**
4.1 Phase 1: Core Completion (Sprints 1–4) . . . 4
4.1.1 1.1 — Complete Repository Implementations . . . 4
4.1.2 1.2 — Fix ReminderWorker Notification Dispatch . . . 4
4.1.3 1.3 — Onboarding Wizard . . . 4
4.1.4 1.4 — Complete Birth Control Reminder UI . . . 5
4.1.5 1.5 — Testing Foundation . . . 5
4.2 Phase 2: Health & Tracking Depth (Sprints 5–8) . . . 5
4.2.1 2.1 — Pregnancy Mode (Full Implementation) . . . 5
4.2.2 2.2 — Cervical Observations . . . 6
4.2.3 2.3 — Health Condition Monitoring . . . 6
4.2.4 2.4 — Enhanced Daily Logging . . . 7
4.2.5 2.5 — Advanced Charting . . . 7
4.3 Phase 3: Cloud & Social Features (Sprints 9–12) . . . 7
4.3.1 3.1 — Google Account Backup & Restore . . . 7
4.3.2 3.2 — Multi-Account Support . . . 8
4.3.3 3.3 — Partner Sharing / Sync . . . 8
4.3.4 3.4 — Improved Settings & Personalization . . . 8
4.4 Phase 4: Special Modes & Wearable (Sprints 13–16) . . . 8
4.4.1 4.1 — Perimenopause Mode . . . 8
4.4.2 4.2 — Abstinence / Non-Tracking Mode . . . 9
4.4.3 4.3 — Home Screen Widgets . . . 9
4.4.4 4.4 — Wear OS Companion App . . . 9
4.5 Phase 5: Content & Polish (Sprints 17–20) . . . 9
4.5.1 5.1 — Educational Content Library . . . 9
4.5.2 5.2 — Comprehensive Testing . . . 10
4.5.3 5.3 — Production Hardening . . . 10
4.5.4 5.4 — Accessibility & Internationalization . . . 10

5 Technical Architecture Changes **11**
5.1 New Room Database Entities . . . 11
5.2 New Gradle Modules . . . 11
5.3 Key Dependencies to Add . . . 11
5.4 Navigation Architecture Update . . . 12

6 UI/UX Component Patterns **12**
6.1 DatePicker — Onboarding & Logging . . . 12
6.2 ModalBottomSheet — Quick Entry . . . 12

6.3 NavigationBar — Bottom Navigation 13

7 Sprint Schedule **13**

8 Risk Register **14**

9 Quality Assurance Strategy **14**
9.1 Testing Pyramid 14
9.2 CI/CD Pipeline 15

10 Privacy & Security Considerations **15**

11 Success Criteria **15**

12 Appendix: File Structure (Post-Implementation) **16**

Executive Summary

CycleCare is a Kotlin/Jetpack Compose Android application for menstrual cycle tracking that already has a strong architectural foundation: MVVM + Clean Architecture, 7 Room database tables, AI-powered cycle predictions, biometric security, and data export.

This plan bridges the gap between CycleCare's current state and feature parity with **MyCalendar** (100M+ downloads, 4.9). The roadmap is organized into **5 phases** spanning approximately **20 sprints (10 weeks)**, prioritized by user impact and technical dependency.

Key Metrics

Metric	Current	Target
Feature coverage (vs MyCalendar)	~55%	95%+
Database tables	7	10
Screens	4	12+
Test coverage	Unit only	Unit + UI + Integration
Special modes	0	3 (Pregnancy, Perimenopause, Abstinence)
Cloud backup	None	Google Account

Current State Analysis

Architecture (Existing — Solid)

- **Data Layer:** 7 Room entities, 7 DAOs, 5 repository implementations, DataExporter (CSV/JSON), notification workers
- **Domain Layer:** Clean models, repository interfaces, CyclePredictionEngine (weighted moving average + symptom correlation), ReminderScheduleEngine
- **Presentation Layer:** 4 screens (Calendar, DailyLog, Insights, Settings), ViewModels with StateFlow, Material Design 3 theme, PIN/biometric lock
- **DI:** Hilt modules (DatabaseModule, RepositoryModule, AppModule)

What Works Well

- Clean Architecture separation is consistent
- Room schema covers core tracking (periods, daily logs, reminders, settings, health data, pregnancy, birth control)
- AI prediction engine with adaptive learning
- Biometric + PIN security already implemented
- Data export in CSV and JSON formats

Critical Gaps

1. **Incomplete implementations:** PregnancyRepository, BirthControlRepository, HealthDataRepository return stubs
2. **ReminderWorker:** Scheduled but missing actual notification dispatch
3. **No cloud backup/restore** (Google Account sync)
4. **Missing UI screens:** Onboarding, Pregnancy mode, Health dashboard, Partner sharing
5. **No instrumentation tests;** only 2 unit test files
6. **No special modes:** Pregnancy, Perimenopause, Abstinence
7. **No wearable support** (Wear OS)
8. **No educational content** or health condition tracking (PCOS, endometriosis, PMDD)

Competitor Feature Matrix

Feature	CycleCare	MyCalendar	Gap
Period start/end logging			—
Flow intensity levels			—
Cycle length prediction			—
Ovulation/fertile window			—
Symptom tracking (40+)			—
Mood tracking			—
Temperature (BBT) logging			—
Custom reminders			—
PIN / biometric lock			—
Data export (CSV/JSON)			—
Pill / birth control reminders	Partial		P1
Notification dispatch	Missing		P1
Onboarding wizard	Missing		P1
Pregnancy mode	Schema only		P2
Cervical observations	Missing		P2
Weight / water tracking	Partial		P2
PCOS/Endo/PMDD tracking	Missing		P2
Cloud backup (Google)	Missing		P3
Multi-account support	Missing		P3
Partner sharing/sync	Missing		P3
Perimenopause mode	Missing		P4
Abstinence mode	Missing		P4
Wear OS tiles	Missing		P4
Educational content	Missing		P5
Community features	Missing		P5
Advanced charting	Partial		P5

Implementation Phases

Phase 1: Core Completion (Sprints 1–4)

Goal: Complete all existing stubs and fix critical gaps

Priority: Critical **Duration:** 2 weeks (4 sprints)

1.1 — Complete Repository Implementations

- **PregnancyRepository** — Implement all CRUD operations against `pregnancy_data` table: insert/update/delete pregnancy records, query by date range, calculate gestational age, track appointments
- **BirthControlRepository** — Implement pill schedule management, injection/IUD tracking, reminder integration with `birth_control` table
- **HealthDataRepository** — Implement weight/BMI logging, water intake tracking, sleep duration records against `health_data` table

Listing 1: PregnancyRepository pattern

```
class PregnancyRepositoryImpl @Inject constructor(
    private val pregnancyDao: PregnancyDataDao
) : PregnancyRepository {
    override fun getPregnancyData(): Flow<PregnancyData?> =
        pregnancyDao.getCurrentPregnancy()
    override suspend fun startPregnancy(dueDate: LocalDate) =
        pregnancyDao.insert(PregnancyDataEntity(...))
    override suspend fun logAppointment(appt: Appointment) = ...
    override fun getGestationalAge(): Flow<Int> = ...
}
```

1.2 — Fix ReminderWorker Notification Dispatch

- Create `NotificationHelper` utility class with channel management
- Implement `NotificationCompat.Builder` in `ReminderWorker.doWork()`
- Add notification channels: Period Reminders, Pill Reminders, Health Reminders, Appointments
- Support Android 13+ POST_NOTIFICATIONS runtime permission
- Add notification actions (Mark as Taken, Snooze, Dismiss)

1.3 — Onboarding Wizard

- 5-screen HorizontalPager flow:
  1. Welcome + privacy assurance
  2. Last period date (Material 3 DatePicker — docked style per Compose docs)

3. Average cycle length selector (scroll wheel)
4. Average period duration selector
5. Goal selection (Track periods / Trying to conceive / Pregnancy / Perimenopause)

- Store onboarding completion flag in `settings` table
- Conditionally navigate: Onboarding → Main or Main directly

Listing 2: Jetpack Compose DatePicker (from Context7 docs)

```
@OptIn(ExperimentalMaterial3Api::class)
@Composable
fun OnboardingDatePicker() {
    val datePickerState = rememberDatePickerState()
    DatePicker(
        state = datePickerState,
        modifier = Modifier.padding(16.dp),
        headline = { Text("When did your last period start?") },
        showModeToggle = false
    )
}
```

1.4 — Complete Birth Control Reminder UI

- Pill reminder screen with daily check-off (taken/missed/skipped)
- Streak tracker (consecutive days taken)
- Support multiple pill types: combination, progestin-only, extended cycle
- IUD and injection schedule tracking with renewal reminders

1.5 — Testing Foundation

- Add `androidTestImplementation` dependencies (Espresso, Compose UI Testing, Hilt Testing)
- Write instrumentation tests for Room DAOs (in-memory database)
- Write Compose UI tests for CalendarScreen and DailyLogScreen
- Set up GitHub Actions CI pipeline for automated test runs

Phase 2: Health & Tracking Depth (Sprints 5–8)

Goal: Match MyCalendar's tracking granularity

Priority: High **Duration:** 2 weeks (4 sprints)

2.1 — Pregnancy Mode (Full Implementation)

- New screen: `PregnancyDashboardScreen`

  - Week-by-week progress with fetal development info
  - Gestational age calculator (from LMP or custom date)
  - Kick counter with session timing
  - Contraction timer
  - Appointment tracker with reminder integration
  - Weight gain chart (recommended range overlay)
- **New Room entity:** `pregnancy_appointments` table
- Toggle pregnancy mode from Settings → hides period tracking, shows pregnancy dashboard
- Post-pregnancy transition: prompt to resume cycle tracking

2.2 — Cervical Observations

- Add to DailyLog screen (ModalBottomSheet per Compose docs):
  - Cervical mucus: Dry, Sticky, Creamy, Watery, Egg-white
  - Cervical position: Low/Medium/High
  - Cervical firmness: Firm/Medium/Soft
  - Cervical opening: Closed/Partially open/Open
- Extend `daily_logs` Room entity with cervical observation columns
- Integrate cervical data into CyclePredictionEngine for improved fertility window accuracy

Listing 3: ModalBottomSheet for cervical tracking (from Context7)

```
@OptIn(ExperimentalMaterial3Api::class)
@Composable
fun CervicalObservationSheet(onDismiss: () -> Unit) {
    val sheetState = rememberModalBottomSheetState()
    ModalBottomSheet(
        onDismissRequest = onDismiss,
        sheetState = sheetState
    ) {
        // Mucus type selector, position slider, etc.
    }
}
```

2.3 — Health Condition Monitoring

- **New Room entity:** `health_conditions` table
- Condition profiles with symptom overlays:
  - **PCOS:** Irregular cycle alerts, androgen symptom tracking (acne, hair growth), insulin resistance markers

  - **Endometriosis:** Pain mapping (body location selector), pain intensity scale, flare diary
  - **PMDD:** Mood pattern analysis, DSM-5 symptom checklist, luteal phase severity scoring
- Generate condition-specific insights in InsightsScreen

2.4 — Enhanced Daily Logging

- Water intake tracker with daily goal and glass counter
- Sleep duration and quality logging
- Exercise type and duration
- Sexual activity logging (protected/unprotected, libido level)
- Custom tags (user-defined tracking categories)
- Photo/note attachments per day

2.5 — Advanced Charting

- BBT chart with coverline calculation
- Cycle comparison overlay (current vs past 3 cycles)
- Symptom frequency heatmap
- Correlation analysis: symptoms vs cycle phase
- Export charts as PNG/PDF
- Library: `Vico` (Jetpack Compose charting) or `YCharts`

Phase 3: Cloud & Social Features (Sprints 9–12)

Goal: Data persistence and sharing capabilities

Priority: High **Duration:** 2 weeks (4 sprints)

3.1 — Google Account Backup & Restore

- Integrate Google Sign-In (Credential Manager API)
- Use Google Drive API (app data folder — hidden from user's Drive)
- Backup strategy:
  - Serialize Room database to encrypted JSON
  - Auto-backup on significant data changes (period logged, settings changed)
  - Manual backup/restore from Settings screen
  - Conflict resolution: server timestamp wins, with user prompt on conflict

- Encryption: AES-256-GCM with key derived from user's Google ID token
- Show last backup timestamp and size in Settings

3.2 — Multi-Account Support

- **New Room entity:** `user_profiles` table
- Account switcher in navigation drawer / settings
- Each profile has isolated data (separate Room database file or profile-scoped queries)
- PIN/biometric per profile (optional)
- Use case: parent tracking for teen, or shared device

3.3 — Partner Sharing / Sync

- Generate shareable invite link (Firebase Dynamic Links or custom deep link)
- Partner sees read-only dashboard:
  - Current cycle phase
  - Upcoming period prediction
  - Mood/symptom summary (configurable — user chooses what to share)
- Real-time sync via Firebase Firestore (or custom backend)
- Revoke access anytime from Settings
- Push notifications to partner on cycle phase changes

3.4 — Improved Settings & Personalization

- Theme customization: color palette picker (10+ palette options)
- Language selection (i18n with `strings.xml` resource files)
- Cycle length customization with irregular cycle support
- Notification sound and vibration pattern selection
- Widget configuration (home screen widget showing cycle day)

Phase 4: Special Modes & Wearable (Sprints 13–16)

Goal: Lifecycle coverage and platform expansion

Priority: Medium **Duration:** 2 weeks (4 sprints)

4.1 — Perimenopause Mode

- Tracks irregular cycles with extended/variable lengths
- Symptom focus: hot flashes, night sweats, sleep disruption, vaginal dryness

- Hormone fluctuation education cards
- Adapted predictions (wider windows, lower confidence scores)
- HRT (Hormone Replacement Therapy) medication tracking

4.2 — Abstinence / Non-Tracking Mode

- Hides fertility/ovulation data
- Focus on: period prediction only, symptom wellness, mood journaling
- Simplified calendar view (no fertile window overlay)
- Quick toggle from Settings

4.3 — Home Screen Widgets

- **Glance API** (Jetpack Compose for widgets):
  - Small widget: Cycle day + phase icon
  - Medium widget: Days until next period + quick log button
  - Large widget: Mini calendar with period/fertile markers
- Update via WorkManager periodic task

4.4 — Wear OS Companion App

- **New module:** `:wear` (Compose for Wear OS)
- Features:
  - Cycle day complication for watch faces
  - Quick period start/end from wrist
  - Symptom quick-log (3 most recent symptoms)
  - Tile showing current phase
- Data sync via Wearable Data Layer API
- Minimal battery impact design

Phase 5: Content & Polish (Sprints 17–20)

Goal: Content, community, and production readiness

Priority: Medium **Duration:** 2 weeks (4 sprints)

5.1 — Educational Content Library

- In-app articles organized by category:
  - Menstrual health basics

  - Fertility education
  - Pregnancy week-by-week guide
  - Perimenopause education
  - Mental health and cycle connection
- Content stored as Markdown in assets, rendered with Compose rich text
- Contextual tips: show relevant articles based on cycle phase
- Bookmarking and search

5.2 — Comprehensive Testing

- Target: 80%+ code coverage
- Unit tests for all ViewModels, Repositories, and Engines
- Compose UI tests for all screens
- Room DAO instrumentation tests
- End-to-end flows: Onboarding → Log Period → View Insights
- Performance benchmarks (Macrobenchmark library)
- Accessibility testing (TalkBack compatibility)

5.3 — Production Hardening

- ProGuard/R8 rules optimization
- Crash reporting (Firebase Crashlytics)
- Analytics (privacy-respecting, opt-in only)
- App Startup library for cold start optimization
- Baseline Profiles for AOT compilation
- Strict mode checks removal for release builds
- Play Store listing: screenshots, feature graphic, description, privacy policy

5.4 — Accessibility & Internationalization

- Full TalkBack support (contentDescription on all interactive elements)
- Dynamic font scaling support
- RTL layout support
- Initial languages: English, Spanish, Hindi, French, Portuguese, Arabic
- Date/time format localization

Technical Architecture Changes

New Room Database Entities

Table	Purpose	Phase
`pregnancy_appointments`	Prenatal visit scheduling	P2
`health_conditions`	PCOS/Endo/PMDD profiles	P2
`user_profiles`	Multi-account support	P3
`cervical_observations`	Cervical tracking data	P2
`educational_bookmarks`	Saved articles	P5

Database migration strategy: Room auto-migrations where possible, manual Migration classes for complex schema changes. Version bumps: v2 (Phase 2), v3 (Phase 3).

New Gradle Modules

Module	Purpose
`:core:common`	Shared utilities, date helpers, extensions
`:core:network`	Google Drive API client, Firebase setup
`:feature:pregnancy`	Pregnancy mode screens + logic
`:feature:health`	Health conditions tracking
`:wear`	Wear OS companion app

Key Dependencies to Add

Listing 4: New dependencies (build.gradle.kts)

```
// Cloud & Auth
"com.google.android.gms:play-services-auth"
"com.google.api-client:google-api-client-android"
"com.google.apis:google-api-services-drive"

// Firebase (Partner Sync)
"com.google.firebase:firebase-firestore-ktx"
"com.google.firebase:firebase-dynamic-links-ktx"
"com.google.firebase:firebase-crashlytics-ktx"

// Charting
"com.patrykandpatrick.vico:compose-m3:2.x"

// Widgets
"androidx.glance:glance-appwidget:1.x"
"androidx.glance:glance-material3:1.x"

// Wear OS
"androidx.wear.compose:compose-material:1.x"
"androidx.wear:wear-tiles:1.x"
"com.google.android.gms:play-services-wearable"
```

```
// Testing
"androidx.compose.ui:ui-test-junit4"
"androidx.test.espresso:espresso-core"
"com.google.dagger:hilt-android-testing"
"androidx.benchmark:benchmark-macro-junit4"
```

Navigation Architecture Update

Currently: 4 bottom nav destinations. Updated structure:

```
BottomNav (NavigationBar - Material 3):
  - Calendar (existing)
  - Daily Log (existing)
  - Insights (existing, enhanced)
  - Settings (existing, enhanced)

Nested NavGraphs (new):
  - onboarding_graph: Welcome -> DatePicker -> CycleLength
                      -> Duration -> GoalSelection
  - pregnancy_graph: Dashboard -> Appointments -> KickCounter
                     -> ContractionTimer
  - health_graph: ConditionSelect -> SymptomTracker
                  -> PainMapping
  - settings_graph: Main -> Backup -> Account -> Partner
                    -> Theme -> Language
```

UI/UX Component Patterns

Based on Jetpack Compose Material 3 documentation (retrieved via Context7):

DatePicker — Onboarding & Logging

Two variants to use:

- **Docked DatePicker**: For onboarding wizard (inline in page)
- **DatePickerDialog**: For daily log date selection (modal overlay)
- Both support `SelectableDates` to restrict future dates
- Use `rememberDatePickerState()` for state management

ModalBottomSheet — Quick Entry

- Symptom selection sheets
- Cervical observation input
- Quick period start/end confirmation
- Use `rememberModalBottomSheetState(skipPartiallyExpanded = true)` for full sheets

- Partial expansion for peek-and-expand pattern on insights cards

NavigationBar — Bottom Navigation

- 4 items max (Calendar, Log, Insights, Settings)
- Badge support for notification counts
- Animated icon transitions (filled vs outlined)

Sprint Schedule

Sprint	Phase	Deliverables	Est. Hours
1	P1	Repository implementations (Pregnancy, BirthControl, HealthData)	16
2	P1	ReminderWorker notifications + notification channels	12
3	P1	Onboarding wizard (5 screens + navigation)	16
4	P1	Birth control UI + testing foundation + CI setup	16
5	P2	Pregnancy dashboard + kick counter + contraction timer	20
6	P2	Cervical observations + daily log enhancements	16
7	P2	Health condition monitoring (PCOS/Endo/PMDD)	20
8	P2	Advanced charting (BBT, cycle comparison, heatmaps)	18
9	P3	Google Sign-In + Drive backup/restore	20
10	P3	Multi-account support + profile switcher	16
11	P3	Partner sharing (invite, dashboard, sync)	20
12	P3	Settings overhaul (themes, i18n setup, widgets config)	14
13	P4	Perimenopause mode + adapted predictions	16
14	P4	Abstinence mode + home screen widgets (Glance)	16
15	P4	Wear OS companion (complication + tile)	20
16	P4	Wear OS quick-log + data sync	16
17	P5	Educational content library + contextual tips	16
18	P5	Comprehensive testing (unit + UI + integration)	20
19	P5	Production hardening (ProGuard, Crashlytics, Baseline Profiles)	16

Sprint	Phase	Deliverables	Est. Hours
20	P5	Accessibility, i18n (6 languages), Play Store assets	18
		Total	**346**

Risk Register

Risk	Severity	Mitigation	Phase
Google Drive API quota limits	High	Implement exponential backoff, delta sync (only changed data), compress payloads	P3
Room migration failures	High	Write migration tests, keep fallback destructive migration behind flag for development only	P2–P3
Wear OS fragmentation	Medium	Target Wear OS 3+ only, use Horologist library for compat	P4
Health data sensitivity (HIPAA-adjacent)	High	All data local-first, encrypted backup, no server-side analytics on health data	All
Firebase costs at scale	Medium	Use Firestore sparingly (partner sync only), cache aggressively, set budget alerts	P3
Play Store health app review	Medium	Follow Google Play health claims policy, add medical disclaimer, avoid diagnostic language	P5

Quality Assurance Strategy

Testing Pyramid

1. **Unit Tests** (70%): ViewModels, Repositories, Prediction Engine, Reminder Engine, utility functions
2. **Integration Tests** (20%): Room DAO tests with in-memory DB, Repository + DAO together, WorkManager chain tests
3. **UI Tests** (10%): Compose `createComposeRule()` for each screen, Navigation flow tests, Accessibility checks (semantic tree assertions)

CI/CD Pipeline

```
GitHub Actions Workflow:
  on: [push, pull_request]
  jobs:
    lint:      ./gradlew ktlintCheck detekt
    unit:      ./gradlew testDebugUnitTest
    android:   ./gradlew connectedDebugAndroidTest
               (on: Firebase Test Lab / emulator)
    build:     ./gradlew assembleRelease
    deploy:    fastlane supply (on tag push only)
```

Privacy & Security Considerations

- **Local-first architecture:** All health data stored in Room DB on device. Cloud backup is opt-in and encrypted.
- **Encryption:** AES-256-GCM for cloud backups. EncryptedSharedPreferences for sensitive settings.
- **No server telemetry on health data.** Analytics (if added) track only UI events, never cycle/symptom data.
- **Biometric gating:** Existing PIN/fingerprint lock extended to all new screens.
- **Partner sharing:** User explicitly controls what data categories are visible. Revocable anytime.
- **Data deletion:** Full account/data wipe from Settings with confirmation. Compliant with GDPR right to erasure.
- **Medical disclaimer:** App is not a medical device. All predictions are estimates. Prominent disclaimer in onboarding and settings.

Success Criteria

Definition of Done — Feature Parity

1. All 5 phases completed and merged to `main`
2. 95%+ feature coverage against MyCalendar feature set
3. 80%+ test code coverage
4. Zero critical/high severity bugs in release candidate
5. Play Store listing approved with 4.5+ internal testing score
6. WCAG 2.1 AA accessibility compliance
7. Sub-2-second cold start time
8. APK size under 15 MB (AAB under 10 MB)
9. Privacy policy and medical disclaimer published
10. Wear OS companion listed on Play Store

Appendix: File Structure (Post-Implementation)

```
cyclecare/
  app/src/main/java/com/cyclecare/app/
    data/
      dao/          (7 existing + 3 new DAOs)
      entity/       (7 existing + 3 new entities)
      repository/   (5 existing completed + 2 new)
      worker/       (ReminderWorker completed, BackupWorker new)
      export/       (DataExporter existing)
    domain/
      model/        (existing + CervicalObservation,
         HealthCondition,
                     UserProfile)
      repository/   (interfaces updated)
      engine/       (CyclePrediction + Reminder existing,
                     CorrelationEngine new)
    presentation/
      screens/
        calendar/     (existing, enhanced)
        dailylog/     (existing, enhanced with cervical/health)
        insights/     (existing, enhanced with charts)
        settings/     (existing, expanded sub-screens)
        onboarding/   (NEW - 5 screens)
        pregnancy/    (NEW - dashboard, appointments, counters)
        health/       (NEW - conditions, pain mapping)
        partner/      (NEW - invite, dashboard)
      components/     (shared composables)
      navigation/     (updated with nested graphs)
      theme/          (existing + dynamic theme)
      widgets/        (Glance widgets)
    di/               (existing modules + NetworkModule)
    util/             (NotificationHelper, EncryptionUtil, etc.)
  wear/src/main/      (Wear OS module)
  core/
    common/           (shared utilities)
    network/          (Google Drive, Firebase clients)
  assets/
    educational/      (Markdown articles)
```

Document generated with research via **Context7** (Jetpack Compose docs), **Playwright** (MyCalendar Play Store analysis), and formatted in **LaTeX**.